



**State of Oklahoma
Office of Management and Enterprise Services
Division of Capital Assets Management
Construction and Properties Department**

BID TABULATION SHEET

CAP Project Name: New Pro Shop

CAP Project Number: 16106

Project Location: Arrowhead Golf Course, Canadian, Oklahoma

Bid Date: 6/30/16

Using Agency: Oklahoma Tourism and Recreation Department

Bidder's Name	AXIS BUILDERS, LLC				HGL CONSTRUCTION				BUILDER'S UNLIMITED			
City, State	BROKEN ARROW, OK				MIDWEST CITY, OK				TULSA, OK			
Bid Security	Yes	X	No		Yes	X	No		Yes	X	No	
Affidavits	Yes	X	No		Yes	X	No		Yes	X	No	
Addenda Received	3				3				3			
Number of Days	220				220				220			
Base Bid "A"	\$1,187,000.00				\$1,310,900.00				\$1,049,690.00			
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling	\$20,000.00				\$12,500.00				\$18,016.00			
Alternate 2: Colored concrete at two walk locations	\$17,000.00				\$11,100.00				\$8,799.00			

Bidder's Name	HOEY CONSTRUCTION				CEDAR RIDGE GENERAL CONTRACTING							
City, State	TULSA, OK				WOODWARD, OK							
Bid Security	Yes	X	No		Yes	X	No					
Affidavits	Yes	X	No		Yes	X	No					
Addenda Received	3				3							
Number of Days	220				220							
Base Bid "A"	\$1,169,000.00				\$1,421,000.00							
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling	\$25,900.00				\$30,000.00							
Alternate 2: Colored concrete at two walk locations	\$8,100.00				\$7,500.00							

Bidder's Name												
City, State												
Bid Security	Yes		No		Yes		No		Yes		No	
Affidavits	Yes		No		Yes		No		Yes		No	
Addenda Received												
Number of Days		220				220				220		
Base Bid "A"		\$				\$				\$		
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling		\$				\$				\$		
Alternate 2: Colored concrete at two walk locations		\$				\$				\$		

Bidder's Name												
City, State												
Bid Security	Yes		No		Yes		No		Yes		No	
Affidavits	Yes		No		Yes		No		Yes		No	
Addenda Received												
Number of Days		220				220				220		
Base Bid "A"		\$				\$				\$		
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling		\$				\$				\$		
Alternate 2: Colored concrete at two walk locations		\$				\$				\$		

Bidder's Name												
City, State												
Bid Security	Yes		No		Yes		No		Yes		No	
Affidavits	Yes		No		Yes		No		Yes		No	
Addenda Received												
Number of Days		220				220				220		
Base Bid "A"		\$				\$				\$		
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling		\$				\$				\$		
Alternate 2: Colored concrete at two walk locations		\$				\$				\$		

Bidder's Name												
City, State												
Bid Security	Yes		No		Yes		No		Yes		No	
Affidavits	Yes		No		Yes		No		Yes		No	
Addenda Received												
Number of Days		220				220				220		
Base Bid "A"		\$				\$				\$		
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling		\$				\$				\$		
Alternate 2: Colored concrete at two walk locations		\$				\$				\$		

Bidder's Name												
City, State												
Bid Security	Yes		No		Yes		No		Yes		No	
Affidavits	Yes		No		Yes		No		Yes		No	
Addenda Received												
Number of Days		220				220				220		
Base Bid "A"		\$				\$				\$		
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling		\$				\$				\$		
Alternate 2: Colored concrete at two walk locations		\$				\$				\$		

Bidder's Name												
City, State												
Bid Security	Yes		No		Yes		No		Yes		No	
Affidavits	Yes		No		Yes		No		Yes		No	
Addenda Received												
Number of Days		220				220				220		
Base Bid "A"		\$				\$				\$		
ALTERNATES												
Alternate 1: Replace gypsum board ceiling with wood plank ceiling		\$				\$				\$		
Alternate 2: Colored concrete at two walk locations		\$				\$				\$		