



State of Oklahoma
Department of Central Services
Construction and Properties

BID TABULATION SHEET

DCS Project Name: Paddlefish Caviar Processing Facility

DCS Project Number: 10426

Project Location: Wyandotte, OK

Bid Date: 9/23/2010

Using Agency: Oklahoma Department of Wildlife Conservation

Bidder's Name	CENTRAL ASSET MANAGEMENT, INC. dba/ TDC CONSTRUCTION COMPANY				TRIBAL CONSTRUCTION CO.				BRU-CON LLC			
City, State	OKLAHOMA CITY, OK				GROVE, OK				GROVE, OK			
Notes												
Bid Security	Yes	X	No		Yes	X	No		Yes	X	No	
Affidavits	Yes	X	No		Yes	X	No		Yes	X	No	
Signature	Yes	X	No		Yes	X	No		Yes	X	No	
Addenda Received	5				5				5			
Days	240				240				240			
TOTAL BASE Base Bid "A"	\$1,000,000.00				\$1,252,546.00				\$980,300.00			
Alternate No.1- ADD:	\$45,548.63				\$43,000.00				\$55,400.00			
Alternate No. 2-ADD:	\$32,494.00				\$26,000.00				\$58,200.00			
Alternate No. 3-ADD/DEDUCT	\$752.53				\$8,000.00				\$1,000.00			
Alternate No. 4-ADD:	\$39,892.72				\$18,000.00				\$22,200.00			
Alternate No. 5-ADD:	\$50,402.00				\$39,000.00				\$22,700.00			
Alternate No. 6-ADD:	\$18,697.24				\$20,000.00				\$32,600.00			
Alternate No. 7-ADD:	\$12,766.29				\$9,000.00				\$9,500.00			
Alternate No. 8-ADD:	\$35,483.02				\$12,000.00				\$15,200.00			
Alternate No. 9-ADD:	\$93,270.72				\$118,000.00				\$82,900.00			
Alternate No.10-ADD:	\$28,716.76				\$13,000.00				\$19,200.00			
Alternate No. 11-ADD:	\$2,957.73				\$4,000.00				\$3,500.00			
Alternate No. 12-ADD:	\$1,884.08				\$6,000.00				\$5,800.00			
UNIT PRICES												
	Price per Cubic Yards				Price per Cubic Yards				Price per Cubic Yards			
Limestone/fly ash soil stabilization	\$23.75				\$75.00				\$54.00			



State of Oklahoma
Department of Central Services
Construction and Properties

BID TABULATION SHEET

DCS Project Name: Paddlefish Caviar Processing Facility

DCS Project Number: 10426

Project Location: Wyandotte, OK

Bid Date: 9/23/2010

Using Agency: Oklahoma Department of Wildlife Conservation

Bidder's Name	L.D.K.C., INC. dba/ L.D. KERNS CONTRACTORS				BREWER CONSTRUCTION COMPANY OF EASTERN OKLAHOMA, INC.				DECKER CONSTRUCTION, INC.			
City, State	JENKS, OK				CHOUTEAU, OK				COFFEYVILLE, KS			
Notes												
Bid Security	Yes	X	No		Yes	X	No		Yes	X	No	
Affidavits	Yes	X	No		Yes	X	No		Yes	X	No	
Signature	Yes	X	No		Yes	X	No		Yes	X	No	
Addenda Received	5				5				5			
Days	240				240				240			
TOTAL BASE Base Bid "A"	\$900,040.00				\$940,000.00				\$859,000.00			
Alternate No.1- ADD:	\$50,000.00				\$31,000.00				\$46,000.00			
Alternate No. 2-ADD:	\$21,400.00				\$32,000.00				\$35,000.00			
Alternate No. 3-ADD/DEDUCT	\$1,110.00				\$900.00				\$900.00			
Alternate No. 4-ADD:	\$16,100.00				\$23,000.00				\$25,000.00			
Alternate No. 5-ADD:	\$20,655.00				\$19,800.00				\$19,000.00			
Alternate No. 6-ADD:	\$15,980.00				\$18,000.00				\$17,000.00			
Alternate No. 7-ADD:	\$4,565.00				\$4,900.00				\$9,500.00			
Alternate No. 8-ADD:	\$12,345.00				\$11,000.00				\$13,000.00			
Alternate No. 9-ADD:	\$98,000.00				\$86,000.00				\$95,000.00			
Alternate No.10-ADD:	\$22,210.00				\$20,000.00				\$20,000.00			
Alternate No. 11-ADD:	\$3,880.00				\$3,500.00				\$4,000.00			
Alternate No. 12-ADD:	\$3,942.00				\$23,000.00				\$8,000.00			
UNIT PRICES												
	Price per Cubic Yards				Price per Cubic Yards				Price per Cubic Yards			
Limestone/fly ash soil stabilization	\$30.00				\$33.00				\$350.00			



State of Oklahoma
Department of Central Services
Construction and Properties

BID TABULATION SHEET

DCS Project Name: Paddlefish Caviar Processing Facility

DCS Project Number: 10426

Project Location: Wyandotte, OK

Bid Date: 9/23/2010

Using Agency: Oklahoma Department of Wildlife Conservation

Bidder's Name	GENERAL SERVICE CORP.				CROSSLAND CONSTRUCTION COMPANY, INC.				BRONCO ENTERPRISES, INC.			
City, State	OSWEGO, KS				COLUMBUS, KS				NEOSHO, MO			
Notes												
Bid Security	Yes	X	No		Yes	X	No		Yes	X	No	
Affidavits	Yes	X	No		Yes	X	No		Yes	X	No	
Signature	Yes	X	No		Yes	X	No		Yes	X	No	
Addenda Received	5				5				5			
Days	240				240				240			
TOTAL BASE Base Bid "A"	\$841,000.00				\$777,000.00				\$968,000.00			
Alternate No.1- ADD:	\$30,100.00				\$26,000.00				\$42,000.00			
Alternate No. 2-ADD:	\$42,500.00				\$24,000.00				\$29,000.00			
Alternate No. 3-ADD/DEDUCT	Deduct \$2,000.00				\$850.00				\$1,000.00			
Alternate No. 4-ADD:	\$17,000.00				\$12,000.00				\$22,000.00			
Alternate No. 5-ADD:	\$23,650.00				\$17,000.00				\$21,000.00			
Alternate No. 6-ADD:	\$17,000.00				\$16,000.00				\$14,000.00			
Alternate No. 7-ADD:	\$12,500.00				\$5,000.00				\$9,000.00			
Alternate No. 8-ADD:	\$12,100.00				\$10,000.00				\$12,000.00			
Alternate No. 9-ADD:	\$93,250.00				\$71,000.00				\$96,000.00			
Alternate No.10-ADD:	\$21,600.00				\$15,000.00				\$18,000.00			
Alternate No. 11-ADD:	\$3,500.00				\$2,700.00				\$4,300.00			
Alternate No. 12-ADD:	\$4,500.00				\$550.00				\$2,000.00			
UNIT PRICES												
	Price per Cubic Yards				Price per Cubic Yards				Price per Cubic Yards			
Limestone/fly ash soil stabilization	\$150.00				\$50.00				\$26.00			