



**State of Oklahoma  
Division of Capital Asset Management  
Construction and Properties Department**

**BID TABULATION SHEET**

<b>Project Name:</b>	<b>Former Woodland Products Treatment Facility Remediation</b>	<b>CAP Project Number:</b>	<b>18107</b>
<b>Project Location:</b>	<b>Valliant, Oklahoma</b>	<b>Bid Date:</b>	<b>11/25/2018</b>
<b>Using Agency:</b>	<b>Oklahoma Department of Environmental Quality</b>	<b>Project Manager:</b>	<b>Rebekah Pennington</b>

<b>Bidder's Name:</b>	<b>BELAIR BUILDERS, INC. dba BELAIR SITWORK SERVICES</b>	<b>REMEDATION SERVICES, INC.</b>	<b>NATION CONSTRUCTION LLC</b>
<b>City, State:</b>	<b>NEW BRIGHTON, MN</b>	<b>INDEPENDENCE, KS</b>	<b>VALLIANT, OK</b>
<b>Completion:</b>			
	Bid Scty X Affidavits X	Bid Scty X Affidavits X	Bid Scty X Affidavits X
	Days 60 Addendums 2	Days 60 Addendums 2	Days 60 Addendums 2
<b>TOTAL BASE BID:</b>	<b>\$573,348.00</b>	<b>\$832,299.35</b>	<b>\$482,934.00</b>

**UNIT PRICES**

1	Mobilization and demobilization	1	\$56,100.00	\$56,100.00	1	\$63,312.51	\$63,312.51	1	\$3,000.00	\$3,000.00
2	Construction stormwater OPDES permit implementation/SWPPP and associated plans	1	\$15,100.00	\$15,100.00	1	\$14,424.28	\$14,424.28	1	\$1,000.00	\$1,000.00
3	Clearing and grubbing	1	\$5,600.00	\$5,600.00	1	\$7,971.49	\$7,971.49	1	\$10,000.00	\$10,000.00
4	Overflow pond backfill	1300	\$5.00	\$6,500.00	1300	\$5.98	\$7,774.00	1300	\$3.00	\$3,900.00
5	Solidification/stabilization of contaminated material - biotreatment cell dewatering	1	\$13,450.00	\$13,450.00	1	\$4,833.79	\$4,833.79	1	\$4,000.00	\$4,000.00
6	Solidification/stabilization of contaminated material - stabilize subgrade	500	\$15.00	\$7,500.00	500	\$46.16	\$23,080.00	500	\$1.00	\$500.00
7	Excavation and handling of contaminated material	600	\$5.00	\$3,000.00	600	\$14.83	\$8,898.00	600	\$5.00	\$3,000.00
8	Decontamination	1	\$2,150.00	\$2,150.00	1	\$6,293.30	\$6,293.30	1	\$5,000.00	\$5,000.00
9	Intermediate cap fill (purchasing, hauling and placement - price per truck load is \$30)	13300	\$15.00	\$199,500.00	13300	\$20.35	\$270,655.00	13300	\$15.50	\$206,150.00
10	Final cap fill (hauling and placement)	6900	\$27.00	\$186,300.00	6900	\$45.63	\$314,847.00	6900	\$16.00	\$110,400.00
11	Sodding	56	\$18.00	\$1,008.00	56	\$10.24	\$573.44	56	\$20.00	\$1,120.00
12	Temporary hydroseeding	4.5	\$6,050.00	\$27,225.00	4.5	\$4,754.24	\$21,394.08	4.5	\$28,182.00	\$126,819.00
13	Temporary vegetation watering	1	\$590.00	\$590.00	1	\$16,195.18	\$16,195.18	1	\$20,000.00	\$20,000.00
14	Permanent hydroseeding	4.5	\$6,050.00	\$27,225.00	4.5	\$7,512.21	\$33,804.95	4.5	\$28,182.00	\$126,819.00
15	Permanent vegetation watering	1	\$14,400.00	\$14,400.00	1	\$20,279.13	\$20,279.13	1	\$20,000.00	\$20,000.00
16	Surveys	1	\$3,950.00	\$3,950.00	1	\$17,293.70	\$17,293.70	1	\$15,000.00	\$15,000.00
17	Record documents	1	\$3,750.00	\$3,750.00	1	\$669.50	\$669.50	1	\$5,000.00	\$5,000.00
<b>TOTAL UNIT PRICES:</b>			<b>\$573,348.00</b>			<b>\$832,299.35</b>				<b>\$661,708.00</b>